

ID	Task Name	Start	Finish	4th Quarter				1st Quarter			2nd Quart		
				Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr		
1	User Account Creation	Thu 10/18/07	Mon 3/10/08										
2	Determine Requirements	Thu 10/18/07	Tue 10/23/07										
3	Validate with Stakeholders	Tue 10/23/07	Wed 10/24/07										
4	Finalize Requirements	Wed 10/24/07	Wed 10/24/07										
5	Decide Technologies to Use	Wed 10/24/07	Wed 10/31/07										
6	Architect the Solution	Wed 10/31/07	Wed 11/7/07										
7	Student Accounts	Wed 11/7/07	Mon 2/4/08										
8	Design the Student System Interface	Wed 11/7/07	Thu 11/29/07										
9	Design Walkthrough - Student System Interfac	Thu 11/29/07	Fri 11/30/07										
10	Develop the Student I/F Code	Mon 12/3/07	Tue 1/8/08										
11	Code Walk-Through	Tue 1/8/08	Thu 1/10/08										
12	Revise Per Walk-Through Recommendations	Thu 1/10/08	Fri 1/18/08										
13	Develop Unit Test Plan	Fri 1/18/08	Wed 1/23/08										
14	Unit Test the Software	Wed 1/23/08	Mon 2/4/08										
15	Employee Accounts	Wed 11/7/07	Fri 1/11/08										
16	Design the HR System Interface	Wed 11/7/07	Thu 11/22/07										
17	Design Walkthrough - HR System Interface	Thu 11/22/07	Fri 11/23/07										
18	Develop the HR I/F Code	Fri 11/23/07	Mon 12/24/07										
19	Code Walk-Through	Tue 12/25/07	Wed 12/26/07										
20	Revise Per Walk-Through Recommendations	Wed 12/26/07	Wed 1/2/08										
21	Develop Unit Test Plan	Wed 1/2/08	Fri 1/4/08										
22	Unit Test the Software	Fri 1/4/08	Fri 1/11/08										
23	Document the User Guide	Wed 1/23/08	Wed 1/30/08										
24	Develop System Test Plan	Wed 1/23/08	Tue 1/29/08										
25	Complete Systems Test	Tue 1/29/08	Fri 2/15/08										
26	Acceptance Test with Pilot Users	Fri 2/15/08	Mon 3/3/08										
27	Deployment	Mon 3/3/08	Mon 3/10/08										

Project: user account example Date: Sun 10/21/07	Task		Rolled Up Task		External Tasks	
	Critical Task		Rolled Up Critical Task		Project Summary	
	Progress		Rolled Up Milestone		Group By Summary	
	Milestone		Rolled Up Progress		Deadline	
	Summary		Split			